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12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-FRE-5-21.0/31

06-FRE-41-22.8/23.6

06-FRE-41-33.1/33.4

06-FRE-43-/7.3

06-FRE-99-.4/30.5

06-FRE-99-16.0/0

Fed Aid

HA22

HM1

HA21

HB1

HM1

HB4N

Pgm Code

IN FRESNO COUNTY ON I-5 FROM

TUOLUMNE AVE OC TO 1.0 MI. NORTH OF

RTE 33/5 SEPARATION

ON FRE 41, 168, AND 180 AT 28 BRIDGES

ON ROUTE OLD ROUTE 41 BETWEEN PM

33.3/33.4 (FRESNO COUNTY) AND PM

0.0/0.2 (MADERA COUNTY)

IN FRESNO COUNTY IN AND NEAR SELMA

FROM KINGS COUNTY LINE TO MOUNTAIN

VIEW AVE.

ON FRE/MAD 99, AT 18 BRIDGES, IN FRE

CO FROM 0.4 MILES N OF THE FRE/TUL CO

LINE TO 1.1 MILES S OF THE FRE/MAD CO

LINE AND IN MAD C

IN FRESNO COUNTY ON ROUTE 99 FROM 0.4

MI N OF CHESTNUT AVE OC TO 0.4 MI S

OF SOUTH CALWA OH

Description 

PAVEMENT PRESERVATION (CAPM)

CONCRETE OVERLAY/JOINT & DECK SEALS

BRIDGE SEISMIC RETROFIT

CONSTRUCT CENTER LINE AND SHOULDER

BRIDGE DECK OVERLAYS & JOINT SEALS

WIDEN RAMP & INSTALL TRAFFIC SIGNAL

Type Of Work

GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

VIKING CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

MYERS & SONS CONSTRUCTION, LLC

DAWSON-MAULDIN

CONSTRUCTION,INC.

Contractor

FRESNO  CA 93706

TEMPE  AZ 85282

RANCHO CORDOVA  CA 95742

MADERA  CA 93636

SACRAMENTO  CA 95834

HUNTINGTON BEACH  CA 92615

(559)441-5700

(602)437-1711

(916)852-5530

(559)431-0317

(916)283-9950

(714)378-1533

MOHAMMAD SAMIMI

MARK MENGONI

MOHAMMAD SAMIMI

DONALD HIURA

Resident
Engineer

 

(559)243-3814

(559)243-3543

 

(559)243-3814

(559)341-2795

 $12,295,753

 $2,420,261

 $4,301,014

 $535,469

 $5,590,653

 $1,093,780

Bid + CCOs

 $0

 $1,004,287

 $3,977,030

 $0

 $109,100

 $767,776

Comp To  date

 $0

 $15,497

 $40,627

 $0

 $0

 $10,851

This Month

09/26/18

06/01/18

10/13/16

11/19/18

06/11/18

05/30/18

Awarded

10/22/18

07/09/18

11/03/16

12/10/18

07/16/18

06/25/18

Approved

04/08/19

04/22/19

03/08/18

01/15/19

Est Comp

 0%

 82%

 49%

 0%

 42%

 34%

%Time

 0%

 40%

 92%

 0%

 2%

 69%

% Work 

 

 

 

 

 

 

Message

06-0U0804

06-0V4704

06-0N9904

06-0V9804

06-0V4604

06-0V5604

Contract 

B1IM-005 -(151)E

  

NHP-P041-(599)E

SSTG-P043-(049)E

  

ACNH-P099-(619)E

--()

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

1310 W. 23RD STREET

11315 SUNRISE GOLD CIR. #A

40434 BRICKYARD DR.

4600 NORTHGATE BLVD., STE 100

P.O. BOX 8397

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N. MILLBROOK AVE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

Fed Aid

HM1

HB4N

HM1

Pgm Code

IN FRESNO AND MADERA COUNTIES IN AND

NEAR FRESNO FROM VENTURA  AVENUE

OVERCROSSING TO AVENUE 7

OVERCROSSING

ON ROUTE 99 IN FRESNO COUNTY  BETWEEN

BELMONT AVENUE OC AND SHAW AVENUE OC

IN THE CITY OF FRESNO, ON ROUTE 99

FROM CLINTON AVENUE TO ASHLAN AVENUE

IN TUL AND FRE CO ON RTE 99 AT

VARIOUS LOCATIONS FROM  TUL-

R53.82/53.94 TO FRE-0.0/14.93

IN FRESNO COUNTY IN AND NEAR SHAVER

LAKE FROM 0.2 MILE WEST OF AUBERRY

ROAD TO KAISER PASS ROAD

IN FRESNO FROM 0.7 MI WEST OF ROUTE

180S/41 SEPARATION TO 0.1 MI EAST OF

PEACH AVE OC

Description 

RHMA-OPEN GRADED (BWC) OVERLAY

INSTALL RAMP METERING AT VARIOUS

ROUTE 99 REALIGNMENT

ROADSIDE SAFETY IMPROVEMENTS

HMA RESURFACING AND REHAB CULVERTS

FREEWAY LANDSCAPING

Type Of Work

GRIFFITH COMPANY

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

DAWSON-MAULDIN

CONSTRUCTION,INC.

CAL VALLEY CONSTRUCTION

WABO LANDSCAPE & CONSTRUCTION,

INC.

Contractor

BAKERSFIELD  CA 93308

SYLMAR  CA 91342

WATSONVILLE CA 95077

FOUNTAIN VALLEY CA 92708

FRESNO  CA 93722

HERCULES  CA 94547

(661)392-6640

(818)362-9200

(559)441-5700

(714)378-1533

(559)274-0300

(510)741-9226

CARY CRUZ

MCGUIRE, TIM

KIMURA, JUSTIN

MARK MENGONI

MARK MENGONI

HAIDAR HADDADIN

Resident
Engineer

(559)243-3881

(559)259-2081

(559)246-9536

(559)243-3543

(559)243-3543

(559)897-7223

 $5,419,203

 $4,003,161

 $134,906,965

 $2,876,107

 $14,959,679

 $4,058,312

Bid + CCOs

 $4,556,060

 $3,548,405

 $128,832,190

 $243,035

 $1,354,933

 $3,848,154

Comp To  date

 $0

 $82,843

 $892,484

 $243,035

 $181,731

 $7,258

This Month

03/06/18

08/08/17

06/30/16

09/05/18

08/24/18

03/19/15

Awarded

03/19/18

08/29/17

07/25/16

09/25/18

09/20/18

06/22/15

Approved

10/09/18

01/14/19

01/10/19

05/06/19

06/03/19

10/15/19

Est Comp

 80%

 23%

 97%

 5%

 21%

 40%

%Time

 84%

 87%

 94%

 8%

 9%

 94%

% Work 

 

 

 

 

 

 

Message

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0U09U4

06-0Q2104

Contract 

  

ACNH-P099-(613)E

  

ACNH-P099-(621)E

B1ST-S168-(064)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

1128 CARRIER PARKWAY AVENUE

13170 TELFAIR AVENUE

PO BOX 50085

10625 ELLIS AVE SUITE D

5125 N GATES AVE #102

726 ALFRED NOBEL DRIVE

3240 N. MILLBROOK

2750 N PARKWAY DRIVE

2750 N. PARKWAY DRIVE

3240 N. MILLBROOK

3240 N. MILLBROOK

3240 N.MILLBROOK

FRESNO, CA 93726

FRESNO, CA 93722

FRESNO, CA 93722

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-54.1/0

06-KER-14-16.6/0

06-KER-43-.1/.5

Fed Aid

HE14

HE14

HA23

HA26

HA12

HB1

Pgm Code

NEAR CENTERVILLE AND MINKLER, FROM

WEST OF SMITH AVENUE TO EAST OF

FRANKWOOD AVENUE

NEAR HURON ON ROUTE 269 FROM 1.1 MILE

NORTH OF PALMER AVENUE TO 0.4 MILES

SOUTH OF ROUTE 198

IN KERN, KINGS AND FRESNO COUNTIES AT

VARIOUS LOCATIONS ON ROUTES 5, 46,

58, 99, 178 AND 204

IN KERN COUNTY AT THE BUTTONWILLOW

SAFETY ROADSIDE REST AREA

IN MOJAVE AT THE MOJAVE MAINTENANCE

STATION - L5713

IN KERN COUNTY ON ROUTE 43 FROM

ROUTE 119 TO 0.4 MILE NORTH OF ROUTE

119 & ON ROUTE 119 FROM 0.4 MILE WEST

OF ROUTE 43 TO 0.3 MIL

Description 

2C TO 4E ON NEW ALIGNMENT KINGS

CONSTRUCT NEW BRIDGE & RAISE GRADE

WIRE THEFT RESTORATION

UPGRADE WATER AND WASTE WATER

UPGRADE FACILITY

INTERSECTION IMPROVEMENTS

Type Of Work

SECURITY PAVING COMPANY, INC.

A. TEICHERT & SON INC. DBA

TEICHERT CONSTRUCTION

STURGEON ELECTRIC CALIFORNIA,

LLC.

MERCER FRASER COMPANY

JAMES E. THOMPSON, INC., DBA

JTS CONSTRUCTION

GRANITE CONSTRUCTION CO.

Contractor

SYLMAR  CA 91342

FRESNO CA 93725

CHINO  CA 91710

EUREKA  CA 95502

BAKERSFIELD  CA 93307

BAKERSFIELD CA 93308

(818)362-9200

(559)813-3100

(909)536-8693

(707)443-6371

(661)835-9270

(831)724-1011

HADDADIN, HAIDAR

AMARJIT DHALIWAL

Resident
Engineer

(559)243-3856

 

(661)391-4766

 

 

 

 $54,380,197

 $14,638,574

 $12,186,475

 $2,369,350

 $3,547,500

 $4,247,640

Bid + CCOs

 $26,713,679

 $0

 $9,681,530

 $0

 $0

 $0

Comp To  date

 $1,220,095

 $0

 $217,215

 $0

 $0

 $0

This Month

04/05/17

11/02/18

08/08/17

06/22/18

11/09/18

11/09/18

Awarded

04/26/17

11/30/18

08/29/17

07/17/18

11/30/18

11/30/18

Approved

09/30/19

03/01/19

Est Comp

 62%

 0%

 84%

 0%

 0%

 0%

%Time

 49%

 0%

 79%

 0%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

06-342534

06-394604

06-0S6104

06-0Q6204

06-0T3014

06-0P9004

Contract 

ACNH-S180-(059)E

ACST-P269-(013)E

  

ACIM- 005-(198)E

  

SNHG-X029-(140)E

--()

--()

  

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVE

5771 S TOYOTA AVE

13501 BENSON AVE

PO BOX 1006

300 E PLANZ ROAD

3005 JAMES ROAD

3240 N. MILLBROOK AVE

1824 NORRIS RD.

FRESNO, CA 93726

BAKERSFIELD, CA 93308

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

Fed Aid

HE13

HA21

HA22

HA22

HA21

HA22

Pgm Code

ON STATE ROUTE 46, FROM THE

INTERSECTION OF LOST HILLS ROAD TO

0.9 MILES EAST OF THE INTERSTATE 5

INTERCHANGE

IN KERN COUNTY ON SR 46 NEAR WASCO AT

SR 46/99 SEPARATION BRIDGE

IN BAKERSFIELD FROM ROUTE 58/99

SEPARATION TO COTTONWOOD ROAD

IN BAKERSFIELD FROM COTTONWOOD RD.

UNDERCROSSING TO 0.3 MILES EAST OF

RTE 58/184 SEPARATION

ABOUT 8 MILES EAST OF TEHACHAPI  FROM

SAND CANYON OH TO 0.5 MI EAST OF

CACHE CREEK (BR# 50-346 L/R)

NEAR BAKERSFIELD FROM 1.2 MI. NORTH

OF HERRING RD. OC TO PACHECO RD.

Description 

2-LN CONVENTIONAL HIGHWAY TO 4-LN

BRIDGE REPLACEMENT

ROADWAY REHABILITATION (3R)

PAVEMENT REHABILITATION (2R)

REPLACE BRIDGES

2R PAVEMENT REHABLILITATION

Type Of Work

SECURITY PAVING COMPANY, INC.

SEMA CONSTRUCTION, INC.

SECURITY PAVING COMPANY, INC.

SECURITY PAVING COMPANY, INC.

GRANITE CONSTRUCTION COMPANY

SECURITY PAVING COMPANY, INC.

Contractor

SYLMAR  CA 91342

IRVINE  CA 92618

SYLMAR  CA 91342

SYLMAR  CA 91342

BAKERSFIELD CA 93308

SYLMAR  CA 91342

(818)362-9200

(949)470-0500

(818)362-9200

(818)362-9200

(661)399-3361

(818)362-9200

AMARJIT DHALIWAL

HISHAM ALNATOUR

AMARJIT DHALIWAL

CLAY LOMAX

SAM DHALIWAL

Resident
Engineer

(661)391-4766

(661)391-4747

(661)391-4766

(661)391-4767

 

(661)391-4742

 $25,696,071

 $15,057,502

 $22,191,754

 $32,940,764

 $7,132,608

 $16,527,218

Bid + CCOs

 $7,515,256

 $12,741,439

 $0

 $12,521,447

 $0

 $12,791,813

Comp To  date

 $827,434

 $631,559

 $0

 $1,272,043

 $0

 $1,500,808

This Month

01/11/18

05/05/17

05/01/18

12/29/17

08/28/18

10/02/17

Awarded

02/02/18

05/30/17

05/29/18

02/02/18

09/14/18

10/27/17

Approved

03/11/20

04/17/19

04/03/19

03/15/19

Est Comp

 37%

 75%

 0%

 69%

 0%

 75%

%Time

 29%

 82%

 0%

 38%

 0%

 77%

% Work 

 

 

 

 

 

 

Message

06-442544

06-0K4604

06-0G8514

06-0S4704

06-0Q1904

06-0R1404

Contract 

PLUL-6206-(021)E

ACNH-X029-(129)E

ACNH-P058-(128)E

ACNH-P058-(126)E

B1NH-P058-(130)E

ACNH-P099-(614)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

13170 TELFAIR AVENUE

320 GODDARD WAY SUITE 150

13170 TELFAIR AVENUE

13170 TELFAIR AVENUE

3005 JAMES ROAD

13170 TELFAIR AVENUE

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

1824 NORRIS ROAD

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD, CA 93308

BAKERSFIELD,CA 93308

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-49.3/57.6

06-KER-155-46.5/70

06-KIN-5-/9

06-KIN-41-8.1/16

Fed Aid

HA22

HB1

HM1

HA23

HA22

HB1

Pgm Code

IN KERN COUNTY IN AND NEAR

BAKERSFIELD FROM BRUNDAGE LANE OC TO

BEARDSLEY CANAL

IN KERN COUNTY IN BAKERSFIELD FROM

BRUNDAGE LANE OVERCROSSING TO PALM

AVENUE AND AT ROUTE 58/99/178

SEPARATION

IN KERN AND TULARE COUNTIES ON ROUTE

99 FROM SHERWOOD AVE OC TO AVE 0 OC &

ON ROUTE 190 FROM 0.1 MILE EAST OF

ROAD 232 TO 0.2 MILE

IN KERN, KINGS & TULARE COUNTIES ON

VARIOUS ROUTES

IN KINGS COUNTY FROM KERN COUNTY LINE

TO 0.9 MILES SOUTH OF EQUIPMENT

UNDERCROSSING

IN KINGS COUNTY FROM ROUTE 33 TO

FRESNO COUNTY LINE AT VARIOUS

LOCATIONS

Description 

ROADWAY REHABILITATION

INSTALL HIGHWAY LIGHTING

BOUNDED WEARING COURSE, RHMA&TYPE 0

REMOVE DISEASED AND DEAD TREES

PAVEMENT REHABILITATION (2R)

CONSTRUCT CENTER LINE AND SHOULDER

Type Of Work

BROSAMER & WALL, INC.

STURGEON ELECTRIC CALIFORNIA,

LLC

GRIFFITH COMPANY

ESLICK CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

AVISON CONSTRUCTION, INC.

Contractor

WALNUT CREEK  CA 94596

CHINO  CA 91710

BAKERSFIELD  CA 93308

CLOVIS  CA 93619

FRESNO  CA 93706

MADERA  CA 93636

(925)932-7900

(909)591-0000

(661)392-6640

(559)593-0311

(559)441-5721

(559)431-0317

MARTINEZ BLAS

GANDRATHI, SUNIL

HAROLDSEN, BRENT

Resident
Engineer

 

 

(559)651-8321

 

(559)999-5733

(559)243-3852

 $62,401,885

 $524,499

 $4,624,139

 $766,001

 $18,823,958

 $2,917,270

Bid + CCOs

 $0

 $0

 $4,079,439

 $0

 $17,801,592

 $2,421,342

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $230,806

This Month

10/03/18

07/26/18

01/16/18

10/22/18

02/22/18

05/10/18

Awarded

10/25/18

08/20/18

02/02/18

11/08/18

03/19/18

05/31/18

Approved

11/29/18

11/28/18

01/16/19

Est Comp

 0%

 0%

 84%

 0%

 96%

 72%

%Time

 0%

 0%

 85%

 0%

 91%

 83%

% Work 

 

 

 

 

 

 

Message

06-0Q2804

06-0S4504

06-0V1804

06-0U9404

06-0S4904

06-0V8604

Contract 

B1NH-X029-(143)E

  

  

  

ACIM- 005-(201)E

SNHG-P041-(135)E

--()

  

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

1777 OAKLAND BLVD.

13501 BENSON AVE

1128 CARRIER PARKWAY AVENUE

12133 E SHAW

2716 S. GRANITE COURT

40434 BRICKYARD DR.

8530 W ROOSEVELT AVE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

VISALIA CA 93291

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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12/20/18 Statement of Ongoing Contracts as of 12/26/18

06District

06-KIN-41-34.4/35

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

Fed Aid

HA25

HE11

HB1

HA22

HB1

Pgm Code

IN KINGS COUNTY NEAR STRATFORD AT

KANSAS AVENUE

ON ROUTE 41 IN KINGS COUNTY AT BUSH

STREET INTERCHANGE BUSH STREET

U.C._________________

IN LEMOORE, ON ROUTE 198 AT 19TH

AVENUE

NEAR HANFORD AT HANFORD-ARMONA ROAD

UNDERCROSSING  EAST OF HANFORD-ARMONA

ROAD

ON RTE 198 IN HANFORD AT 12TH AVENUE

OVERCROSSING  12TH AVENUE

OVERCROSSING

IN HANFORD AT WESTBOUND OFF-RAMP

INTERSECTION TO REDINGTON/4TH STREET

Description 

INTERSECTION IMPROVEMENTS

LANDSCAPE ARCHITECTURE PLANTING

LANDSCAPING AND PLANT ESTABLISHMENT

CONSTRUCT ROUNDABOUT

REPLACEMENT PLANTING

INSTALL SIGNALS AND MODIFY CURB

Type Of Work

GRANITE CONSTRUCTION COMPANY

BORTOLUSSI & WATKIN, INC.

WABO LANDSCAPE & CONSTRUCTION,

INC.

GRANITE CONSTRUCTION COMPANY

WABO LANDSCAPE & CONSTRUCTION,

INC.

CAL ELECTRO, INC.

Contractor

FRESNO  CA 93706

SAN RAFAEL  CA 94901

HERCULES CA 94547

FRESNO  CA 93706

HERCULES  CA 94547

REDDING  CA 96002

(559)441-5700

(415)453-4675

(510)741-9226

(559)441-5700

(510)741-9226

(530)223-5937

HAROLDSEN, BRENT

MOHAMMAD SAMIMI

HAROLDSEN, BRENT

GANDRATHI, SUNIL

GANDRATHI, SUNIL

Resident
Engineer

(559)243-3852

 

(559)250-6305

(559)246-6410

(559)999-5733

(559)999-5733

 $1,518,155

 $543,642

 $697,200

 $3,758,416

 $1,053,477

 $655,989

Bid + CCOs

 $1,312,669

 $450,204

 $706,452

 $3,589,334

 $870,825

 $621,895

Comp To  date

-$128

 $10,183

 $0

 $113,256

 $8,864

 $0

This Month

05/30/18

05/30/17

01/02/15

04/11/18

08/11/17

06/26/17

Awarded

06/25/18

06/22/17

01/26/15

05/16/18

08/29/17

07/27/17

Approved

12/31/18

10/16/19

12/31/18

12/31/18

02/24/20

05/11/18

Est Comp

 76%

 100%

 0%

 94%

 100%

 100%

%Time

 85%

 83%

 0%

 95%

 83%

 100%

% Work 

 

 

PLANT EST

SATIS

 

OVER RUN

SUSPENDED

Message

06-0T2404

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

Contract 

HSNH-P041-(138)E

ACNH-P041-(133)E

NHP-P198-(064)E

SNHG-P198-(079)E

ACNH-P198-(074)E

SNHG-P198-(075) 

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

2716 S. GRANITE COURT

77 LARKSPUR STREET

726 ALFRED NOBEL DRIVE

2716 S. GRANITE COURT

726 ALFRED NOBEL DRIVE

3710 ELECTRO WAY

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

FRESNO, CA 93726

Accepted

Location
Storm Water
Plan
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06District

06-MAD-41-36.3/40.8

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-48.5/56.6

Fed Aid

HA22

HM1

HA25

HE11

HB1

HA23

Pgm Code

IN AND NEAR OAKHURST FROM 0.5 MI

NORTH OF ROAD 426 TO 0.1 MI NORTH OF

ALLEN ROAD.

IN TULARE COUNTY NEAR GOSHEN FROM 0.9

MILE NORTH OF AVENUE 280

OVERCROSSING TO 0.2 MILE NORTH OF

GOSHEN OVERHEAD

IN TULARE COUNTY IN TULARE AT

CARTMILL AVENUE OVERCROSSING

ON ROUTE 99 IN TULARE COUNTY IN

GOSHEN FROM NORTH OF MILL CREEK

DITCH TO NORTH OF NORTH GOSHEN

OVERHEAD (BRIDGE NO. 46-55 R/L)

ON ROUTE 190, IN TULARE COUNTY,  NEAR

PORTERVILLE BETWEEN 0.2 MILE WEST OF

ROAD 284 AND 0.1 MILE EAST OF ROAD

284

IN TULARE, FRESNO AND MADERA

COUNTIES ON VARIOUS ROUTES

Description 

RESURFACE ROADWAY WITH HMA TYPE A

R A C OVERLAY

LANDSCAPE MITIGATION

RECONSTRUCT INTERCHANGE BETTY DRIVE

INTERSECTION IMPROVEMENT

REMOVE DEAD TREES

Type Of Work

GRANITE CONSTRUCTION COMPANY

PAPICH CONSTRUCTION CO., INC.

WABO LANDSCAPE & CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

LEE'S PAVING, INC.

SIERRA MOUNTAIN CONSTRUCTION

INC.

Contractor

FRESNO  CA 93706

ARROYO GRANDE, CA 93420

HERCULES  CA 94547

FRESNO CA 93706

VISALIA  CA 93291

SONORA  CA 95370

(559)441-5700

(805)473-3016

(510)741-9226

(559)441-5700

(559)651-1300

(415)896-2859

CRUZ, CARY

HAROLDSEN, BRENT

SHELLEY MAGGARD

Resident
Engineer

(559)243-3881

 

 

(559)243-3852

(559)651-8319

 

 $3,732,850

 $3,182,874

 $1,070,833

 $30,975,855

 $2,899,741

 $5,940,000

Bid + CCOs

 $3,451,366

 $0

 $936,001

 $30,118,095

 $2,855,446

 $0

Comp To  date

 $0

 $0

 $6,210

 $116,945

 $0

 $0

This Month

06/13/18

12/12/17

09/28/17

02/24/17

09/23/15

11/08/18

Awarded

06/28/18

01/05/18

10/27/17

03/15/17

10/07/15

11/30/18

Approved

12/04/18

06/21/21

12/31/18

05/08/18

Est Comp

 72%

 0%

 0%

 97%

 100%

 0%

%Time

 90%

 0%

 0%

 97%

 100%

 0%

% Work 

COMPLETED

 

PLANT EST

SATIS

 

 

 

Message

06-0R1604

06-0T8004

06-332214

06-471504

06-0J5304

06-0U9504

Contract 

ACNH-P041-(136)E

  

  

  

SSTP-P190-(020)E

  

--()

  

  

  

PL62-06 0-(3E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

2716 S. GRANITE COURT

398 SUNRISE TERRACE

726 ALFRED NOBEL DR.

2716 S. GRANITE COURT

1212 NORTH PLAZA DRIVE

13919 MONO WAY

3240 N. MILLBROOK

AVENUE

3240 N. MILLBROOK

AVENUE

8530 W ROOSEVELT AVE

FRESNO, CA 93726

FRESNO, CA 93726

VISALIA CA 93291

Accepted

12/18/18

Location
Storm Water
Plan
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06District

 $8,832,498 $316,812,595 $593,678,484

06-TUL-190-/8

06-TUL-198-11.7/19.7

06-TUL-201-12.4/21.2

Fed Aid

HA22

HA22

HA21

Pgm Code

FROM 99/190 SEPARATION TO 0.4 MILE

WEST OF ROAD 184

IN TULARE COUNTY IN AND NEAR  VISALIA

FROM LOVERS LANE UC TO ROUTE 245

ON STATE ROUTE 201 AT SAND CREEKAR

BRIDGE AND FRIANT-KERN-CANAL BRIDGE

AND ON STATE ROUTE 216 AT THE KAWEAH

RIVER BRIDGE

Description 

AC OVERLAY, SHOULDER WIDENING, LEFT

PAVEMENT REHABILITATION (2R)

BRIDGE RAIL REPLACMENT

Type Of Work

YARBS GRADING AND PAVING INC.

LEE'S PAVING, INC.

VIKING CONSTRUCTION COMPANY

Contractor

FRESNO CA 93725

VISALIA  CA 93291

RANCHO CORDOVA  CA 95741

(559)834-4818

(559)651-1337

(916)852-5530

MARTINEZ BLAS

HUERTA, JAVIER

Resident
Engineer

(559)651-8321

(559)286-7590

 

 $12,250,824

 $20,830,750

 $11,134,118

Bid + CCOs

 $5,607,858

 $11,783,941

 $0

Comp To  date

 $307,239

 $895,644

 $0

This Month

11/29/17

12/01/17

11/29/18

Awarded

02/02/18

12/26/17

12/17/18

Approved

03/22/19

04/19/19

Est Comp

 49%

 62%

 0%

%Time

 47%

 55%

 0%

% Work 

 

 

 

Message

06-461504

06-0S3404

06-0H2004

Contract 

ACST-P190-(022)E

ACNH-P198-(077)E

B1ST-X107-(017)E

--()

--()

--()

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

11339 S PEACH AVE

1212 N PLAZA DR

PO BOX 1508

8530 W ROOSEVELT AVE

8530 W ROOSEVELT AVE

VISALIA CA 93291

VISALIA CA 93291

Accepted

Location
Storm Water
Plan



06-0U0804

06-0N9904

06-0V4704

06-0V9804

06-0V5604

06-0W2504

06-0K2904

06-2HT104

06-0T3604

06-0V4604

06-0U09U4

06-0Q2104

06-342534

06-394604

06-0S6104

06-0Q6204

06-0T3014

06-0P9004

06-442544

06-0K4604

06-0G8514

06-0S4704

Contract

06-FRE-5-21.0/31

06-FRE-41-33.1/33.4

06-FRE-41-22.8/23.6

06-FRE-43-/7.3

06-FRE-99-16.0/0

06-FRE-99-20.2/31.6

06-FRE-99-22.7/28.1

06-FRE-99-23.5/26.7

06-FRE-99-/14.9

06-FRE-99-.4/30.5

06-FRE-168-36.0/65.9

06-FRE-180-57.9/62.4

06-FRE-180-74.1/78.6

06-FRE-269-10.6/12.4

06-KER-0-/0

06-KER-5-54.1/0

06-KER-14-16.6/0

06-KER-43-.1/.5

06-KER-46-30.5/33.5

06-KER-46-57.3/57.8

06-KER-58-52.7/55.5

06-KER-58-55.4/59.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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06-0Q1904

06-0R1404

06-0Q2804

06-0S4504

06-0V1804

06-0U9404

06-0S4904

06-0T2404

06-0V8604

06-416014

06-325514

06-0Q3204

06-487514

06-0T5104

06-0R1604

06-0T8004

06-332214

06-471504

06-0J5304

06-0U9504

06-461504

06-0S3404

Contract

06-KER-58-99.0/100.3

06-KER-99-10.5/20.5

06-KER-99-23.6/28.4

06-KER-99-23.6/24.1

06-KER-99-49.3/57.6

06-KER-155-46.5/70

06-KIN-5-/9

06-KIN-41-34.4/35

06-KIN-41-8.1/16

06-KIN-41-40.6/41.1

06-KIN-198-8.9/10.1

06-KIN-198-15.5/0

06-KIN-198-16.5/17.2

06-KIN-198-18.4/0

06-MAD-41-36.3/40.8

06-TUL-0-37.3/41.3

06-TUL-99-31.2/32.5

06-TUL-99-39.6/41.3

06-TUL-190-20.9/21.2

06-TUL-190-48.5/56.6

06-TUL-190-/8

06-TUL-198-11.7/19.7

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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06-0H2004

Contract

06-TUL-201-12.4/21.2

Cnty Rt Pm

8

Page
Statement of Ongoing Contracts - Index

06

District

 $3,732,850

Work Completed This Period

 Statement of Ongoing Contracts -Summary

06District

 $593,678,484  $316,812,595

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $21,193,308

 $175,231,200

 $26,889,398

 $215,213,570

 $155,151,008

 Bid + CCO

 $17,801,592

 $85,883,930

 $5,607,858

 $183,164,856

 $24,354,358

 Work Comp

District Total:

Work completed this Period:  $3,732,850

-I-

-F-

-S-

-SH-
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